
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-150-554

ContractorType: EG

Contractor Name: Santa Monica BayKeeper

Contractor Department:

Street Address: P.O. Box 10096

Suite:

City: Marina Del Rey

State: CA Zip: 90295-    

Project Number: 03-150-554

Project Name: BeachKeeper Citizen Monitoring 
Program

Project 
Description:

Baykeeper project educates and trains community volunteers 
to collect quantifiable water quality data that is used to 
identify and eliminate individual sources of urban runoff.  The 
project will continue this project by conducting a citizen 
monitoring of over 3000 storm drains that flow to the Santa 
Monica Bay, focusing on source monitoring at the most 
severely polluting storm drains.

Problem 
Statement:

Local studies have found hundreds of pollutants, 
including colliform bacteria, flowing to the Santa Monica 
Bay and Ballona Creek from storm drains throughout the 
Santa Monica Bay Watershed.  The Santa Monica Bay and 
Ballona Creek are identified on the Clean Water Act 
Secion 303d list for, among other things, high levels of 
metal and coliform bacteria.  2) 1) Trash flowing from 
Ballona Creek is a significant pollutant of the Santa 
Monica Bay -- over 5000 tons of trash is collected form 
LA County beaches annually.  3) The general public 
remains largely unaware of their contribution to urban 
runoff pollution.

Watershed: Santa Monica Bay/ Ballona Creek

Outcomes: Water Quality Monitoring/Data Collection: recruitment of new 
volunteers, digital catalogue of all existing storm drains, and 
report of findings.

Project Status: Completed

Funding Source: 319(h)

Project Amount: $82,866

Grant Manager: M Flores

Angie Bera

(310) 305-9645

3

octopus@smbaykeeper

3103057985

Execution Date: 1/1/04 End Date: 12/31/05

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $33,200

Fund Summary

$82,866.00

$75,414.00

$33,200.00

$117,297.92

Allocation

Used

Balance

Award Match

$7,452.00 ($84,097.92)

Friday, July 14, 2006 Page 1 of 3



California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
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Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Quarterly Progress Reports 4/10/04 3/31/06 Yes

1.5 Contract Summary Form 4/10/04 Yes

1.6 MBE/WBE Documentation 4/10/04 Yes

1.7 Subcontractor Agreements, Solicitation Documents 4/10/04 Yes

1.8 Project Survey Form 2/1/06 No

2.1 Approved and Signed QAPP 4/10/04 2/17/05 Yes

2.2 Monitoring Plan 4/10/04 Yes

3.1 TAC Member List 4/10/04 Yes

3.2 Participation Confirmation Letters 7/10/04 Yes

3.3 Quarterly TAC Meeting Schedules, Agendas, and Minutes 4/10/04 Yes

4.1 Quarterly Sign up Sheets from Local Events and Communication Materials 4/10/04 8/8/05 Yes

4.2 List of New Volunteers, Samples of Solicitations 4/10/04 10/11/05 Yes

5.1 Quarterly Updated Handbooks and Field Materials 4/10/04 3/31/06 Yes

5.2 Quarterly Training Presentation Materials 4/10/04 3/31/06 Yes

5.3 Quarterly Recruitment Flyers, List of New Volunteers 4/10/04 3/31/06 Yes

5.4 Record of Training Session and Attendance Sheet 3/31/06 Yes

6.1 Quarterly Meeting Notes and Suggested Methods for Expanding Existing Program 4/10/04 8/8/05 Yes

6.2 List of Priority Monitoring Sites with Testing Parameters 4/10/04 Yes

6.3 Quarterly List of Priority Drains, "Wave Wash" Sites, Existing and Planned Diversions and BMPs 4/10/04 Yes

6.4 Photograph Catalogue of Sites and GPS Coordinates (on CD) 7/10/04 Yes

6.5 GIS Maps (on CD) 12/10/04 Yes

7.1 List of Volunteers by Monitoring Locations, Schedule of Sampling Events 4/10/04 8/6/05 Yes

7.2 Correspondence with the Clean Water Team 2/10/04 Yes

7.4 Record and Summary of Observational Data 4/10/04 Yes

7.5 Notes of Field Check Dates, Times, and Volunteer Performance and Ability 4/10/04 3/31/06 Yes

7.6 Flyers, Notes, Sign-up Sheets, and Informational Packets from Meetings/Presentations 4/10/04 8/6/05 Yes

8.1 Data from Biannual Water Sampling Events 10/10/04 8/5/05 Yes

8.2 List of Priority Storm Drain Sites in Santa Monica Bay 7/10/04 Yes

8.3 List of Priority Storm Drain Sites in Ballona Creek and the ASBS 7/10/04 Yes

8.4 Record of Samples Preserved for Metals Analysis, List of Sites Sampled, and Spreadsheet of Metals Results 4/10/20 8/6/05 Yes

8.5 Physical Habitat Assessment Results 1/10/05 3/31/06 Yes

9.1 Printout of Data 4/10/04 Yes

9.2 Process Summary 4/10/04 Yes

9.3 Trends Analysis 4/10/04 Yes

9.4 BeachKeeper Program Website Page Layout; Printout of Website Additions and Updates 4/10/04 3/31/06 Yes
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Events

10.2 Draft Project Report 1/10/06 Yes

10.3 Final Project Report 2/10/06 Yes

7.3 Conduct scheduled sampling events 4/10/04 3/31/06 Yes

10.1 Draft Project Report 1/10/06 3/31/06 Yes

10.2 Final Project Report 2/10/06 3/31/06 Yes

Status report

6/26/06

The contract was closed on May 19, 2006. Through this project they recruited 30 new citizen monitors, 
collected 2 wet and dry weather samples, catalogued all existing drains in Ballona Creek and summarized 
all data collected. The data revealed that the dry weather sampling events had less exceedences for all three 
indicator bacteria and exceedances for total coliform.  Enterocci exceedances for dry and wet weather 
events were fairly high and similar, but exceedances for total coliform and E-coli had a 20% difference 
dryvs wet weather snapshots.  A media event complete with news coverage and data finding is scheduled 
for this summer.

Status

Type:

Date:

Subject:

Status:

Comments:
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